CONTRACT 62695

1D | Task Name

JQtr 3, 2005

| Qtr 4, 2005

[Qir 2, 2006 | Qitr 3, 2006

Start ’ Finish Jun

Jul

| Aug

45 |PUBLIC NOTIFICATION

46 |BEGINSB1-94 STAGE2
47 | CLOSI
48 | temporary pavement (mot)

50 | temp. pavement markings

51 lc&gremoval

pavement removal

timber lagging

LG GRS

structure excavation

59 | concrete structures

60 | earth excavation

61 | st r 36" to 48"
62 | storm sewer 12" to 30"
63 |manholes
64 |cafchbasins =

3238938

stabliized subbase 4*

72 |pccshouiders 1%
73 |temporary pavement

75 |pccbase course
76 |conc.curb & gutter

78 |pavementmarkings

80 Eéeding class2A
81 | plantings R
erosion control blanket

8 KRB

87

paved shouider removal
Temove existing structure  (forwalis 36&37)

74 | subbase gran. mat. 6" T

77 |conc.mediansuf.

@ 76t Ent/78th Ex, 87thENE () T T

49 |rem./relocate femp conc bamier T

drill & set piles (partial wall 34,36,37,38,39,67,72,73A.73B) (2crews) 43 days:

58 |reinf.barsepoxycoated 7

65 | CTANOTIFICATION FOR SINGLE TRACKING @2 days)  ~~ '~

owhd./cant. sign foundations

71 | poc pymt, 1 oiniedy T

79 |topsoil fumish & place

Fri 11/11/05°  Fri 1111/05

" Fri1/25105  Wed 11/30/05

TFri12/2057 T Fri 122105

fMon 12/5/05 ~ “Thu 12/8/05 |
" Mon 12/5/05 " Tue 12/6/05
i Tue12/6/05°  Thu 12/8105
- Thu 12/8/05 ~ Mon 2/6i06
;" Wed 1/11/06 T Tue 2/7/06
6 Thu 1/26/06
Wed 2/8/06  Wed 3/8/06 |
T Thu 39006 Tue 3/28/06 |

" Wed 3/20/06  Wed 4/12/06
" Wed 475106 Tue 4/25/06
T "Wed4/5/06 ~ Fri 4/14/06
"6days!  Wed4/5/06  Wed 4/12/06
“"9days;  Wed 4/5/06 " Mon 4117106

T SERCE

© (Borews)
e Eee T Ta days

T 7dayst  Wed 5/17/06  Thu 5/25/06
) Fri 5/26/06
5| Wed 5/31/06
" Bdays: Wed4/26/06  Tue 5/2/06
St eSS T S
T BN 5/5/06  Thu 5/11/06
Fri5N2/06  Wed 517/06

Fri 5/12/06
Wed 4/26/06

Wed 5/17/06

Thu 5/18/06
7days: Wed 5/24/06

T E Y

" TWed 677106
“thu 6806 Fri 6/9/06
Mon 6/12/06 - Thu 6/15/06

Fri6/16/06  Fri 6/16/06

43days| Mon 320006 TuesAeoe| T

Sep | Oct | Nov | Dec | Jan

1 fhe 124005 Mon 12/i0s | e

MarlAprlMay{Jun! Ju [ Aug

Project:17B Construction Schedule
Date: Tue 3/29/05

Task
Split

Progress

Milestone 2

Deadiine

Project Summary M External Milestone ’

F.AL TOTAL |SHEET
RTE. SECTION COUNTY | oEETS| “NO.

94 . COOK 36 4

STA. 1200+00.00 T0O STA. 1330+00.00
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ILLINOIS DEPARTMENT OF TRANSPORTATION

F.A.I. 94 (DAN RYAN EXPRESSWAY)

SUGGESTED CONSTRUCTION SEQUENCE
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